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2022 Bond Schedule: Campus Architectural Team Projects

TABLE KEY

ST: Design Start @ : Project Completion
OP: Estimated School Opening
@ DOT: Anticipated Construction Start*

LBJ EARLY COLLEGE HIGH SCHOOL

PHASED MODERNIZATION

ROGERS O’BRIEN

LINDER ELEMENTARY SCHOOL 0

FULL MODERNIZATION

BARTLETT COCKE

MCCALLUM HIGH SCHOOL

PHASED MODERNIZATION

ADOLFSON & PETERSON

MENDEZ MIDDLE SCHOOL COMPREHENSIVE HILL & WILKINSON
NAVARRO EARLY COLLEGE HIGH SCHOOL PHASED MODERNIZATION SATTERFIELD & PONTIKES
NELSON BUS TERMINAL COMPREHENSIVE CADENCE MCSHANE
NELSON FIELD COMPREHENSIVE CADENCE MCSHANE

NORTHEAST EARLY COLLEGE HIGH SCHOOL

PHASED MODERNIZATION

SATTERFIELD & PONTIKES

O. HENRY MIDDLE SCHOOL PHASED MODERNIZATION HOAR

OAK HILL ELEMENTARY SCHOOL 0 OPEN CONCEPT CADENCE MCSHANE
OAK SPRINGS ELEMENTARY SCHOOL FULL MODERNIZATION HOAR
ODOM ELEMENTARY SCHOOL 0 OPEN CONCEPT BALFOUR BEATTY
PECAN SPRINGS ELEMENTARY SCHOOL 0 FULL MODERNIZATION VAUGHN
SADLER MEANS YWLA FULL MODERNIZATION BARTLETT COCKE
TRAVIS EARLY COLLEGE HIGH SCHOOL FULL MODERNIZATION JE DUNN
WILLIAMS ELEMENTARY SCHOOL 0 OPEN CONCEPT BALFOUR BEATTY
WOOLDRIDGE ELEMENTARY SCHOOL FULL MODERNIZATION JOERIS
WOOTEN ELEMENTARY SCHOOL 0 FULL MODERNIZATION FLINTCO

YELLOW JACKET STADIUM

COMPREHENSIVE

PENDING CONTRACTOR

ST

ST

AUSTIN ISD 2023 2024 2025 2026 2027 2028 2029
a1 |a2 a3 || a1 |a2|a3|aa|a1|a2|a3 || a1 |a2|a3|as|a1|e2|a3|e|a1|a2|a3|as|a1]|a]a3]|a
SCHOOL PROJECT TYPE CONTRACTOR
AKINS EARLY COLLEGE HIGH SCHOOL COMPREHENSIVE VAUGHN ST o op
ALLISON ELEMENTARY SCHOOL @& FULL MODERNIZATION ROGERS O’BRIEN (st | | [ el | [ | | | or]
ANDERSON HIGH SCHOOL PHASED MODERNIZATION ADOLFSON & PETERSON ST . OP
ANDREWS ELEMENTARY SCHOOL FULL MODERNIZATION ROGERS O'BRIEN cst | || | @] | | | or]
AUSTIN HIGH SCHOOL PHASED MODERNIZATION CADENCE MCSHANE ST o op
BURNET MIDDLE SCHOOL FULL MODERNIZATION JOERIS (st | | ] R ] | | or ]
CLIFTON CAREER DEVELOPMENT SCHOOL COMPREHENSIVE CADENCE MCSHANE ST ® oP
COOK ELEMENTARY SCHOOL &% OPEN CONCEPT CADENCE MCSHANE [ sT [ | o] |
CROCKETT EARLY COLLEGE HIGH SCHOOL | PHASED MODERNIZATION SWINERTON ST op
DELCO ACTIVITY CENTER COMPREHENSIVE CADENCE MCSHANE S || | | | op ]
DOBIE MIDDLE SCHOOL PHASED MODERNIZATION |  SATTERFIELD & PONTIKES ST op
HARRIS ELEMENTARY SCHOOL % FULL MODERNIZATION JOERIS (sT | | [ | ©
HILL ELEMENTARY SCHOOL PHASED MODERNIZATION VAUGHN op
HOUSTON ELEMENTARY SCHOOL % FULL MODERNIZATION ROGERS O’BRIEN (st | | ] | [or]
LANGFORD ELEMENTARY SCHOOL FULL MODERNIZATION HILL & WILKINSON op

Revised August 2026 - This schedule will be updated on a quarterly basis. Design start and estimated opening dates are subject to change.

*The dots are representative of anticipated construction start dates that exclude the construction of swing spaces.

For additional project team information, please visit each school’s individual page on the bond website: bond.austinschools.org/modernization-projects
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Project timelines were determined by prioritizing safety and security, historically underserved communities,
construction timelines and cost savings. The design start and estimated open dates are subject to change based on
factors such as supply chain, weather, site development permitting, unforeseen construction conditions, etc.

In addition to the projects listed, there are 300+ targeted projects which will be implemented as part of the 2022

Bond. For more information, visit AISDFuture.com and the FAQ.




