

2022 Bond Schedule: Modernization and Open Concept School Project Summary Table

TABLE KEY	
ST:	Design Start
OP:	Estimated School Opening
●	Campus Architectural Team (CAT) Formation

SCHOOL	PROJECT TYPE	2023				2024				2025				2026				2027				2028			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
COOK ELEMENTARY SCHOOL	Open Concept	● ST								OP															
OAK HILL ELEMENTARY SCHOOL	Open Concept	● ST								OP															
ODOM ELEMENTARY SCHOOL	Open Concept	● ST								OP															
WILLIAMS ELEMENTARY SCHOOL	Open Concept	● ST								OP															
ALLISON ELEMENTARY SCHOOL	Full Modernization		● ST										OP												
HARRIS ELEMENTARY SCHOOL	Full Modernization		● ST										OP												
LINDER ELEMENTARY SCHOOL	Full Modernization		● ST											OP											
WOOTEN ELEMENTARY SCHOOL	Full Modernization		● ST											OP											
TRAVIS EARLY COLLEGE HIGH SCHOOL	Full Modernization		● ST																						OP
BURNET MIDDLE SCHOOL	Full Modernization		● ST															OP							
SADLER MEANS YOUNG WOMEN'S LEADERSHIP ACADEMY	Full Modernization		● ST															OP							
PECAN SPRINGS ELEMENTARY SCHOOL	Full Modernization		● ST											OP											
HOUSTON ELEMENTARY SCHOOL	Full Modernization		● ST											OP											
ANDERSON HIGH SCHOOL	Phased Modernization			● ST														OP							
CROCKETT EARLY COLLEGE HIGH SCHOOL	Phased Modernization			● ST																		OP			
NORTHEAST EARLY COLLEGE HIGH SCHOOL / INTERNATIONAL HS	Phased Modernization			● ST																					OP
LBJ EARLY COLLEGE HIGH SCHOOL	Phased Modernization			● ST																					OP
McCALLUM HIGH SCHOOL	Phased Modernization			● ST														OP							
MARTIN MIDDLE SCHOOL	Phased Modernization				● ST																				OP
BARRINGTON ELEMENTARY SCHOOL	Full Modernization				● ST												OP								
OAK SPRINGS ELEMENTARY SCHOOL	Full Modernization				● ST												OP								
DOBIE MIDDLE SCHOOL	Phased Modernization				● ST												OP								
WOOLDRIDGE ELEMENTARY SCHOOL	Full Modernization					● ST																			OP
LANGFORD ELEMENTARY SCHOOL	Full Modernization						● ST										OP								
NAVARRO EARLY COLLEGE HIGH SCHOOL	Phased Modernization							● ST																	OP
AUSTIN HIGH SCHOOL	Phased Modernization								● ST																OP
ANDREWS ELEMENTARY SCHOOL	Full Modernization											● ST													OP
O. HENRY MIDDLE SCHOOL	Phased Modernization																								OP
HILL ELEMENTARY SCHOOL	Phased Modernization																								OP

Project timelines were determined by prioritizing safety and security, historically underserved communities, construction timelines and cost savings. The design start and estimated dates are subject to change based on factors such as supply chain, weather, site development permitting, unforeseen construction conditions, etc.

In addition to the projects listed, there are comprehensive projects and **300+ targeted projects** which will be implemented as part of the 2022 Bond. For more information, visit AISDFuture.com and the [FAQ](#).