

High School Athletic Field Upgrades Schedule

TABLE KEY

CS: Construction Start
OP: Estimated Opening for Public Use

Estimated opening dates are subject to change based on weather and other factors like complexity of the site, unforeseen construction conditions, utility coordination, and soil preparation processes.

SCHOOL	OPENING FOR SCHOOL USE	2025				2026				2027				2028			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
AKINS EARLY COLLEGE HIGH SCHOOL	Q1 2026		CS				OP										
ANDERSON HIGH SCHOOL	Q3 2026					CS		OP									
AUSTIN HIGH SCHOOL	Q1 2026		CS				OP										
BOWIE HIGH SCHOOL	Q1 2026		CS				OP										
CROCKETT EARLY COLLEGE HIGH SCHOOL	Q3 2026					CS			OP								
LBJ EARLY COLLEGE HIGH SCHOOL	Q4 2025	CS					OP										
LIBERAL ARTS AND SCIENCE ACADEMY (LASA)	Q1 2026		CS				OP										
MCCALLUM HIGH SCHOOL	Q1 2026		CS				OP										
NAVARRO EARLY COLLEGE HIGH SCHOOL	Q1 2026		CS				OP										
NORTHEAST EARLY COLLEGE HIGH SCHOOL	Q1 2026	CS					OP										
TRAVIS EARLY COLLEGE HIGH SCHOOL	Q3 2028									CS						OP	

For additional information, please visit: bond.austinschools.org/bond-projects/high-school-athletic-field-upgrades